


Scope Management



Who defines the Scope of the Project?



- Purpose and objectives of the project – differences?
- Who can change the scope of the project?



Why Scope Definition?

Clear purpose and objectives will support:

- Concordance between objectives and results
- Cooperation and communication
- Motivation among the project team members
- Project determination



Project Scope include:

- The Purpose – Why is the project of importance to the Client?
- The Objectives – What should the project deliver?
- Individual/personal objectives?
- Delimitations

Scope Definition

Scope Definition:

- Subdividing major project deliverables

Smaller and more manageable components helps to:

- Improve estimates of time, cost, and resources
- Define a baseline for performance measurement and project control
- Identify work responsibilities






Work Breakdown Structure, WBS

Work Breakdown Structure, WBS:


- defines the total scope of the project
- basis for planning and managing project schedules, costs, and changes

*”.....all the work required,
and only the work required,
to complete the project successfully”*

Example from the car industry




Example from a Software dev. project



Sample Work Breakdown Structure organized by phase

Example from a building project



Example from a building project, 2

